

Ronald G. Rios  
County Commissioner Director

Shanti Narra  
County Commissioner Deputy Director

Claribel A. Azcona-Barber  
Charles Kenny  
Leslie Koppel  
Chanelle Scott McCullum  
Charles E. Tomaro  
County Commissioners



Charles Kenny  
Chairperson,  
Transportation

John A. Pulomena  
County Administrator


Khalid Anjum  
Department Head

Gary L. Vesce  
Director

DEPARTMENT OF TRANSPORTATION  
Office of Public Works

MEMORANDUM

To: Permit Department: Please clear with all utilities.  
Pablo Gomez: Check all intersections for any conflicts with traffic light loops.  
Andrew Miller: Check for striping.  
John Haley: "On or about" signs must be in place/construction signs to be installed after milling.

From: Gregory Romatowski 

Date: September 30, 2024

Re: Milling/Paving Schedule – October 8, 2024 – October 22, 2024

Tentative (Subject to Change)

<u>Project</u>	<u>Project Limits</u>	<u>Activity</u>	<u>Start Date</u>	<u>Finish Date</u>
<u>Monroe</u> Perrineville Road	Mills Road to Dey Grove Road Approx: 7777.0 Square Yards Approx: 951.0 Tons	Milling	10/08/2024	10/08/2024
		Paving	10/09/2024	10/10/2024
		Striping	10/11/2024	10/11/2024
<u>Monroe</u> Matchaponix Road	Spotswood Gravelhill Road to Spotswood Englishtown Road Approx: 19266.0 Square Yards Approx: 2356.0 Tons	Milling	10/09/2024	10/11/2024
		Paving	10/15/2024	10/17/2024
		Striping	10/18/2024	10/18/2024
<u>Sayreville</u> Area 3 Yard	Area 3 Yard Approx: N/A Square Yards Approx: 240 Tons	Milling	N/A	N/A
		Paving	10/18/2024	10/21/2024
		Striping	10/22/2024	10/22/2024

Grand Totals:                      Approx: 27,043.0 Square Yards      Approx: 3547.0 Asphalt Tons

